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Quarterly Overview

Reporting Country Zambia Technical Areas % 
Completion

Lead Partner FHI 1. Universal and Early Access 89%
Collaborating Partners KNCV, MSH, WHO 2. Laboratories 86%
Date Report Sent 30 October 2013 3. Infection Control 75%
From Seraphine Kaminsa 4. PMDT 75%
To USAID-Zambia 5. TB/HIV 33%
Reporting Period July-September 2013 6. Health Systems Strengthening 90%

7. M&E, OR and Surveillance 50%
8. Drug supply and management 100%
Overall work plan completion 75%



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Intensify facility and community TB case 
finding.

WHO 131.306 50% Mar 2014 No trainings were conducted this quarter. Three out of the 
eight planned trainings were conducted last quarter. The 
remaining five trainings will be conducted in APA 4.

1.2.2 Enhance use of revised paediatric 
guidelines

WHO 21.527 25% Jun 2014 This training was not conducted. The project plans to conduct 
the training in APA4.

1.2.3 Community involvement in TB case 
detection

WHO 146.169 100% Sep 2013 Activity was completed in the last quarter

1.2.4 Involvement of the private practitioners 
in TB surveillance

WHO 21.063 Cancelled Dec 2013 This activity has been moved to the first quarter of year four.

1.2.5 (PEPFAR - 3 Is) ICF in prisons FHI360 14.237 100% Jun 2013 TB CARE I conducted on site orientation of staff and 
prisoners on ICF following the assessment of services in the 
three prisons under the project support.  

1.2.6 (PEPFAR - 3 Is) Improved diagnosis and 
management of TB among prison 
populations

FHI360 7.495 100% Jun 2013 48 prison service health providers (27 females and 21 
males) and 51 (15 females and 36 males) prison inmates 
(prison peer educators) were trained in DOTS in the quarter.

1.2.7 (PEPFAR - 3 Is) Community based TB 
case detection fully integrated 

WHO 79.778 100% Sep 2013 50 community treatment supporters (29 females and 21 
males) were trained in DOTS from Ndola and Kitwe districts 
were trained in DOTS in readiness to scale up community ICF 
activities. The remainder of the training will be conducted in 
the first quarter of APA 4.

1.2.8 (PEPFAR - 3 Is) Intensified case findings 
among household contacts

FHI360 67.743 75% Dec 2013 TB CARE I procured most of the enablers including gum 
boots, rain coats, bicycles and stationery for cummunity 
volunteers. The remainder of the enablers (off season 
footwear and bags) will be procured in quarter one of APA 4. 
The ICT component under this activity takes place in the first 
quarter of APA 4

1.2.9 Conduct data collection and analysis on 
adapted tools

FHI360 116.941 100% Jun 2013 TB CARE I completed PCA endline data collection and 
analysis. A draft report is under review. 

1.2.10 Participate in patient centered approach 
regional workshop

FHI360 9.911 100% Mar 2013 Activity was completed

1.2.11 Training of HCW in ACSM FHI360 12.913 Cancelled Oct 2013 This training will be conducted in year four of project 
implementation. 

1.2.12 Enhance community participation in 
ACSM

FHI360 20.992 Cancelled Feb 2014 This activity will be conducted in year four of project 
implementation. The activity will be conducted after the 
training of health care workers.

1.2.13 ACSM operational plan development FHI360 7.248 100% Jul 2013 Activity was completed in the last quarter.
1.2.14 Community volunteers training FHI360 78.148 100% Mar 2013 Activity was completed
1.2.15 Train 125 adherence support workers FHI360 65.119 100% Mar 2013 Activity was completed 
1.2.16 Provide private practitioners with TB 

surveillance tools
WHO 11.865 Cancelled Dec 2013 This activity has been moved to the first quarter of APA 4

1.2.17 Develop ACSM strategy FHI360 34.034 100% May 2013 Activity was completed in the last quarter.
1.2.18 Provide technical support to NTP in 

program management
KNCV 24.262 100% May 2013 Activity was completed in the last quarter.

89%

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

1. Universal and Early Access



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.1.1 Building capacity of laboratory staff in 
quantification

MSH 21.616 100% Jun 2013 Activity was completed in the last quarter.

2.1.2 Procurement of laboratory equipment and 
commodities

FHI360 220.830 Cancelled Jul 2013 Activity has been cancelled because GF has procured TB 
laboratory commodities for MOH. 

2.1.3 Establish a national drug resistant TB 
specimen referral system

MSH 112.460 75% Jun 2014 TB CARE I supported specimen referral system on site 
trainings for MOH staff (provincial lab staff and TB focal point 
persons) and ZAMPOST staff in Kabwe on September 12, 
2013. 15 participants were trained (2 females and 13 
males). More trainings will be conducted in the first quarter 
of APA 4 for Eastern, Northern and Copperbelt provinces. The 
contract will be finalized in the next quarter and the 
transportation of samples will also begin in Q1 of APA4.

2.1.4 Renovation of laboratory facilities in the 
target provinces

FHI360 68.238 50% Sep 2014 Renovations at Twapia Clinic and the National TB Reference 
Laboratory incinerator housing were completed this quarter. 
Other sites identified will be renovated in APA 4. These 
include Twatasha health centre, Kawama health centre,  and  
This activity will be carried over to Year 4.

2.1.5 (PEPFAR - 3 Is) Procurement of 
laboratory equipment and commodities

FHI360 255.069 75% Sep 2014 TB CARE I installed seven GeneXpert machines this quarter. 
The project also procured 4000 cartridges. TB CARE I will 
continue procuring cartridges in APA 4.

2.1.6 (PEPFAR - 3 Is) Establish a GeneXpert 
sputum specimen referral system

FHI360 157.372 50% Jun 2014 A decision was made to change the initial plan to procure 2 
vehicles and 1 motor bike, to 7 motor bikes. This 
procurement will take place in the first quarter of APA 4. The 
sputum collection bottles and packaging materials were 
procured. The specimen referal SOPs training is planned for 
quarter one of APA 4

2.1.7 (PEPFAR - prevalence survey) Procure lab 
supplies for prevalence survey

FHI360 721.520 100% Apr 2013 Procurement  of  laboratory commodities for TB culture and 
smear  microscopy has been  completed.

2.1.8 (PEPFAR - prevalence survey) vehicles WHO 161.500 50% Sep 2013 The procurement order for the 3 vehicles has been placed 
with the vendor. Delivery is anticipated in the fourth quarter.

2.1.9 (PEPFAR - prevalence survey) Procure 
laboratory equipment for prevalence 
survey

FHI360 132.364 100% Apr 2013 Activity was completed in the last quarter.

2.1.10 (PEPFAR - prevalence survey) 
Procurement of laboratory equipment and 
commodities and digitalization of 
radiology equipment

FHI360 639.900 100% Jul 2013 The digitalization of radiology equipment was completed in 
July 2013.

2.1.11 Support the implementation of the 
National Courier System for the referral 
of  TB specimens

FHI360 25.980 75% Sep 2013 A contract was developed between TB CARE I and a local 
courier company (ZAMPOST) for the transportation of 
sputum samples. The transportation of samples will begin in 
the first quarter of APA 4. 

2.1.12 Build capacity for laboratory staff from 
culture facilities

FHI360 12.509 100% Jan 2013 Activity was completed

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2. Laboratories
Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

2.2.1 Strengthen EQA culture and DST 
turnaround time

FHI360 35.554 100% Jun 2013 Activity was completed in the last quarter.

2.2.2 Strengthen EQA microscopy turnaround 
time

FHI360 9.119 100% Apr 2013 Activity was completed in the last quarter.

2.2.3 Supervisory visits for EQA FHI360 179.259 100% Oct 2013 Activity completed this quarter 

2.2.4 Provide national and provincial level 
technical support 

KNCV 22.364 100% Jun 2013 Activity was completed in the last quarter.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 Equip laboratories staff with skills in new 
diagnostic tools 

FHI360 42.140 Cancelled Jul 2013 Activity cancelled

2.3.2 Equip laboratories staff with skills in new 
diagnostic tools 

FHI360 27.357 100% Aug 2013 TB CARE I collaborated with CIDRZ to train 31 national 
GeneXpert trainers (5 females and 26 males) from the ten 
provinces of Zambia from August 5-10, 2013. 31 participants 

86%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Enhance inclusion of IC in facility plans FHI360 36.632 100% Aug 2013 Trainings and preparation of TB IC plans were conducted in 
eight facilities, four facilities in North Western Province (33 
females and 55 males) and four facilities in Copperbelt 
province (60 females and 38 males). This brings the total 
number of facilities to 17 for this year out of the target of 15 
facilities. 

3.2.2 Intensify TB IC at community level FHI360 54.636 100% Sep 2013 The project trained 25 traditional health providers (10 
females and 15 males) in July 2013, in Ndola district (Copper 
belt province), and  18 community vlunteers (9 females and 
9 males) in September 2013 in Kabwe district (Central 
Province). FHI 360 consultant, Stella Kirkendale facilitated at 
the Kabwe district training.

3.2.3 (PEPFAR - 3 Is) Enhance inclusion of IC in 
facility plans

FHI360 70.575 75% Dec 2013 Baseline infection control facility assessment visits were 
conducted in 10 facilities bringing the total of the assessed 
sites to 22 in the Copperbelt, Lusaka, Central and Southern 
provinces. This figure includes 6 prison facilities.   
TB IC plans were developed in twelve facilities under the 
WHO 3 Is. Procurement of the remaining enablers to be 
completed in the first quarter of APA 4.

3.2.4 Enhance environmental TB IC measures FHI360 62.026 50% Sep 2013 Renovation works have progressed to the development of 
tenders for the works at the facilities selected in the last 
quarter.

3.2.5 (PEPFAR - 3 Is) Enhance environmental 
TB IC measures 

FHI360 50.000 50% Sep 2013 Renovation works have progressed to the development of 
tenders for the works at the facilities selected in the last 
quarter.

75%

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

3. Infection Control

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 

3.2 Scaled-up 
implementati
on of TB-IC 
strategies
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Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Scale up Programmatic Management of 
Drug Resistant TB (PMDT)  activities

WHO 41.740 Cancelled Sep 2014 Agreements have been made for the activity to be deferred 
to APA 4.

4.1.2 Enhance service delivery in MDR-TB sites FHI360 772.744 Cancelled Sep 2013 A decision was made that TB CARE I will not renovate the 
Kabwe MDR-TB because of the limited time left for 
reassessment of the facility, agreement with the government 
and implementation of the renovation

4.1.3 (PEPFAR) Enhance service delivery in 
MDR-TB sites

WHO 146.900 75% Sep 2013 The procurement has been finalized and WHO is waiting for 
the delivery of the vehicles

75%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.1 (PEPFAR - 3 Is) Improved HIV related 
services in TB corners

FHI360 19.446 25% Sep 2013 This activity will take place in quarter one of APA4. 
Preparations are under way.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.3.1 Establish referral of TB/HIV coinfected 
patients from ART clinics to TB corners 

FHI360 5.871 50% Sep 2013 Representatives from six districts made a visit to Kitwe 
district for orientaton in the provision of integrated HIV and 
TB services. The representatives were from Kawambwa, 
Mansa, Serenje, Kasama, Mpika and Mpongwe districts. 
These districts will establish ART services in selected TB 
clinics in their districts. 

5.3.2 (PEPFAR - 3 Is) Improved TB 
management in ART settings

WHO 31.866 25% Sep 2013 Activity will take place in quarter one of APA4.

33%

4. PMDT

5. TB/HIV

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

5.3 Improved 
treatment of 
TB/HIV co-
infection



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Enhanced technical support and facility 
mentorship in TB control

WHO 55.370 50% Sep 2013 No technical support visits were conducted this quarter. 
Visits will be conducted in APA4.

6.2.2 Provide TB clinics with survellance tools FHI360 116.520 100% Mar 2013 Activity completed 
6.2.3 Strengthen staff knowledge in different 

technical areas
FHI360 74.374 100% Sep 2013 Two MCDMCH staff were trained in TB/HIV in Rwanda from 

April 29 to May 11, 2013. Two TB CARE I staff members and 
one MoH laboratory staff member were trained in PMDT in 
Rwanda, from. 

6.2.4 (PEPFAR - 3 Is) Review and adoption of 
Tools for Program Implementation (SOPs. 
Guidelines, Registers etc)

FHI360 2.598 100% Sep 2013 TB CARE I supported meetings this quarter where the 
GeneXpert guidelines and reporting and recording tools were 
finalized

6.2.5 World TB Day commemoration WHO 22.600 100% Mar 2013 Activity was completed 

90%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Strengthen TB/HIV data management WHO 121.528 75% Sep 2013 No TB/HIV review meetings were held this quarter. TB CARE 
I will support meetings in APA4

7.2.2 Technical support WHO 204.240 25% Sep 2013 Four technical support visits were made during this quarter 
by three consultants from KNCV Tuberculosis Foundation. 

7.2.3 (PEPFAR - 3 Is) Capacity building in TB 
quality assessments and improvements 
using process indicators

WHO 20.001 25% Mar 2014 Activity has been deffered to APA 4.

7.2.4 (PEPFAR 3 Is) Develop the tools for TB 
QA/QI with assistance from international 
consultants 

WHO 25.764 100% Aug 2013 TB CARE I supported venue costs for a meeting of 
international experts and in-country partners to finalize the 
M&E plan of the WHO 3 Is project. The visit was held in 
August 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.3.1 Staff capacity building in Operational 
Research

FHI360 154.146 25% Sep 2013 Protocol development has not been finalized this quarter and 
discussions have been held to proceed with only two of the 
four studies. Final submission to the ethics committee will be 
done in the next quarter.  

50%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8.1.1 Provide technical assistance in drug 
management

KNCV 17.472 100% Sep 2013 A GDF mission has conducted in September 2013 by a KNCV 
PMDT consultant and a WHO consultant.

100%

3.632.466
9.922.084Grand Total Approved Project Budget

Cumulative Progress and Deliverables up-to-date

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

Planned 
Completion 

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Total Approved Staffing & Operations Budget

8. Drug supply and management

6. Health Systems Strengthening

7. M&E, OR and Surveillance



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activit
y Code

Name Purpose Planned 
month, year

Status Dates 
completed

Summary 
Mission 
Report 

submitted 
to CD & 

PMU 
(Yes/No)

Additional Remarks 
(Optional)

1 FHI 3.2.2 Stella Kirkendale

Intensify TB IC at community level

aug-13 Completed
September  
10-12, 2013 Yes

The consultant 
participated in the last 
community TB IC 
training conducted this 
quarter 

2 FHI 7.3.1 Carol Dukes Hamilton
Staff capacity building in Operational 
Research aug-13 Completed

August 24-
September 
4, 2013 Yes

Suzanne Essama Bibi 
participated in the WHO 
3 Is technical visit. 

3 FHI 7.3.1 Lisa Dulli
Staff capacity building in Operational 
Research TBA Postponed

Visit will be made in Year 
4

4 FHI 7.3.1 Aurelie Brunie
Staff capacity building in Operational 
Research TBA Postponed

Visit will be made in Year 
4

5 KNCV 1.2.3 Netty Kamp
Community involvement in TB case 
detection TBA Postponed

Visit to be made in Year 
4

6 KNCV 1.2.18 Netty Kamp
Provide technical support to NTP in 
program management - ACSM

 May 6-18, 
2013 Completed

May 6-18, 
2013 Yes

7 KNCV 2.2.1 Valentina Anisimova
Stengthen EQA culture and DST 
turnaround time

April 1-8, 
2013 Completed

April 1-8, 
2013 Yes

8 KNCV 2.2.4 Valentina Anisimova
Provide national and provincial level 
technical support

October 7-22, 
2012 Completed

October 7-
22, 2012 Yes

9 KNCV 2.3.1 Valentina Anisimova
Equip laboratory staff with skills in new 
diagnostic tools TBA Postponed

This visit will be 
conducted in Year 4

10 KNCV 4.1.1 Victor Ombeka Scale up PMDT activities

October 7-13, 
2012, and 
second visit 
September 
2013 Completed

October 7-
13, 2012 and 
September 
16-20, 2013 Yes

The last visit was 
conducted this quarter

11 KNCV 7.1.2 Eveline Klinkenberg Technical support for prevalence survey

Second visit 
is planned for 
August 2013   
(5 visits) Planned

Second visit 
completed 
August 25-
September 
1, 2013 Yes

Two out of five visits 
were cunducted this 
quarter. The remaining 
visits will be conducted 
in Year 4



12 KNCV 7.1.2 Nico Kalisvaart Technical support for prevalence survey TBA (4 visits) Planned

December 9-
15, 2012, 
August 31-
September 
7, 2013 and 
September 2-
7, 2013 Yes

Three out of four visits 
were made this year. 
The remaining visits will 
be conducted in Year 4

13 KNCV 7.1.2 Juliana Cuervo Rojas Technical support for prevalence survey

(3 visits). 
First visit is 
planned for 
August 2013 Planned

First visit 
completed 
August 25-
September 
1, 2013. Yes

Osman Abdullahi 
conducted one visit this 
quarter. A second visit is 
planned for October 6-
12, 2013

14 KNCV 7.3.1 Eveline Klinkenberg
Staff capacity building in Operational 
Research TBA Cancelled

15 KNCV 7.3.1 Eveline Klinkenberg
Staff capacity building in Operational 
Research TBA Postponed

Visit to be made in Year 
4

16 KNCV 8.1.1 Jacques van de Broek
Techncial assistance in drug 
management TBA Postponed

Visit to be made in Year 
4

17 MSH 2.1.1 Charles Kagoma 
Building capacity of laboratory staff in 
quantification

June 2-8, 
2013 Completed

June 2-8, 
2013 Yes

18 MSH 2.1.3 Catherine Mundy
Establish a national drug resistant TB 
specimen referral system TBA Postponed

Visit to be made in Year 
4

19 MSH 2.2.3 Samuel Kinyanjui Supervisor visits for EQA TBA Cancelled Funds reprogrammed

20 WHO 7.2.4

2  international consultants for 2 weeks 
to assist in developing and training TOTs  
in TB QA/QI TBD Postponed

Visit to be made in Year 
4

21 WHO 7.2.2
2 staff for training and pilot of 
prevalence survey TBD Planned

One visit was made. A 
second visit will be made 
in Year 4

20

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

14
30

47%



Quarterly Photos (as well as tables, charts and other relevant materials)

Participants at the Ndola TB IC Demonstration Project 
End Symposium in Ndola district in September 2013 

Inverter charger and batteries for the GeneXpert machine at 
Chavuma Clinic in Kitwe in August 2013

Martha Mpomwa, TB CARE I Laboratory Officer operating the 
GeneXpert Machine at Ndola Central Hospital in August 2013

Ministry of Health and ZAMPOST staff being trained in TB 
Specimen Referral System in Kabwe, September 12 2013



Digitalized radiology equipment at the Ministry of Health, July 2013 

Poster presentation whose abstract was accepted at the Union Conference 
scheduled for October 2013



Poster presentation, whose abstract was accepted 
at the Union Conference, October 2013



Quarterly Report on Global Fund Engagement

Country Zambia Period

Name (i.e. Round 10 TB) Average rating* Current rating Total approved amountTotal dispersed to date
Round 7 phase 2 B1 $23.2 million $2.8 million

*Since January 2010

July-September 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

TB CARE I has not received any updates, challenges or bottlenecks from the local Global Fund, Project Management Unit this quarter. 

 
 


